D	Task Mode	Task Name			Duration	Start	Finish	Predecessors	Т Т	l w
1	Node	bulid DB			24 days	Wed 3/30/16	Mon 5/2/16			V
2	*	bulid login page	client		24 days	Wed 3/30/16	Mon 5/2/16	1FF		
3	*	bulid sign up pa	ge client		24 days	Wed 3/30/16	Mon 5/2/16	1FF		
4	*	implementation	active mail client		24 days	Wed 3/30/16	Mon 5/2/16	1FF		
5	*	implementation	forget mail client		24 days	Wed 3/30/16	Mon 5/2/16	1FF		
6	*	implementation	edit profile/bulid p	rofile client	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
7	*	implementation	change password p	age client	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
8	*	add terms servi	ce to register page o	lient	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
9	*	implementation	change status clien	t	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
10	*	implementation	register users in DE	3 server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
11	*	implementation	delete skills server		24 days	Wed 3/30/16	Mon 5/2/16	1FF		
12	*	implementation	sign-in page user so	erver	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
13	*	implementation	change password p	age user server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
14	*	implementation	activation mail use	r server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
15	*	implementation	forget password pa	age user server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		-
16	*	implementation	change status page	user server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
17	*	implementation	plementation upload photo user server			Wed 3/30/16	Mon 5/2/16	1FF		
18	*	implementation filed language user server			24 days	Wed 3/30/16	Mon 5/2/16	1FF		
19	*	implementation	add recommendat	ion server	24 days	Wed 3/30/16	Mon 5/2/16	1FF		
20	*	implementation add skills server			24 days	Wed 3/30/16	Mon 5/2/16	1FF		
21	× o									
22	*	implementation add recommendation function client			11 days	Mon 4/18/16	Mon 5/2/16	19FF		
23	*	implementation	upload profile pho	to client	11 days	Mon 5/2/16	Mon 5/16/16	1FF,17FF,6FF		
24	*	implementation edit filed function client		11 days	Mon 5/2/16	Mon 5/16/16	1FF,20FF,19FF,18	,18	\pm	
			Task		Inactive Summary		External Tasks			
			Split		Manual Task		External Milestone	\Diamond		
Project: SE_scrum_v2 Date: Wed 3/30/16			Milestone	♦	Duration-only		Deadline	•		
			Summary		Manual Summary Rollup		Progress			
			Project Summary		Manual Summary		Manual Progress			
			Inactive Task	u u	Start-only		Marian 110gress			
			Inactive Milestone	\diamond	Finish-only					

Page 1

D	Task Mode	Task Name			Duration	Start	Finish	Predecessors	_	l v
25	Mode	implementation save data in DB server			11 days	Mon 5/2/16	Mon 5/16/16	1FF,20FF,19FF,18	T	+
26				-				,,,10		
27	*	implementatio	n add skills function o	client	11 days	Mon 5/16/16	Mon 5/30/16	1,20		
28	*		n add language client		11 days	Mon 5/16/16	Mon 5/30/16 Mon 5/30/16	1,18		
29	*	-	n career portfolio clie			Mon 5/16/16		1,17		
30	*		·		•					
31	×,									
32	X o									
33	X o									
34	×2									
35	x,									
36	≯ o									
37	≯ o									
38	- -									
39	- - -									
40	xo,									
41	*									
42	x,									
43	x,									
44	x,									
45	x,									
46	x ?									
47	≯ ò									
Project: SE_scrum_v2 Date: Wed 3/30/16			Task		Inactive Summary		External Tasks			
			Split		Manual Task		External Milestone	\Diamond		
			Milestone	♦	Duration-only		Deadline	•		
			Summary		Manual Summary Rollu	0	Progress			
		80/16	Project Summary		Manual Summary		Manual Progress			
			Inactive Task		Start-only	Ε				
			Inactive Milestone		Finish-only	3				

Page 2







