D	A	Task Mode	Task Name	Duration	Start	Finish
1	—		Bulid DB	6 days	Tue 3/29/16	Tue 4/5/16
2		-5	Bulid the Activation button function for Profile users	11 days?	Wed 4/6/16	Wed 4/20/16
3		-5	Implementation the page "edit profile" for users	11 days?	Wed 4/6/16	Wed 4/20/16
4		-5	Implementation the page "view profile" for users	11 days?	Wed 4/6/16	Wed 4/20/16
5		-5	Bulid the upload/delete files and fileds function for Profile users	11 days?	Wed 4/6/16	Wed 4/20/16
6		-5	Implementation sign-in function	11 days	Thu 4/21/16	Thu 5/5/16
7		-5	Implementation sign-up function	11 days?	Thu 4/21/16	Thu 5/5/16
8		-5	Implementation Activation e-mail	11 days	Fri 5/6/16	Fri 5/20/16
9		-5	Implementation Change password	11 days?	Fri 5/6/16	Fri 5/20/16
10		-5	Implementation Forgot password	11 days?	Fri 5/6/16	Fri 5/20/16
11		5	Implementation Statistics	6 days	Fri 5/20/16	Fri 5/27/16
12		-3	fix bugs	11 days?	Fri 5/27/16	Fri 6/10/16





